

GDA Command North Star Roadmap

Date: April 27, 2026

Owner: Shawn Seffernick

Project Space: GDA Rebuild

North Star

GDA Command becomes Shawn's operating system for Golden Dome / GDA business development, capture, competitive intelligence, opportunity management, risk tracking, daily briefings, and platform health.

The end state is not *â€œa pile of n8n workflowsâ€* and not *â€œa React dashboard with buttons.â€*

The end state is:

```

```text
React Command Center
 â†“
GDA API Gateway
 â†“
n8n Workflow Engine
 â†“
Postgres + AI models + external data sources
 â†“
QA Center + Controlled Fix Agent + Human Approval Queue
```

```

Product principles

1. ****React is the main UI.**** Retool is archived/reference only.
2. ****n8n remains the workflow engine.**** Do not rebuild working automation unnecessarily.
3. ****Postgres is the system of record.**** Important business state should live in the database, not scattered workflow memory.
4. ****No secrets in the browser.**** React only calls safe relative ``/api/...`` routes.
5. ****Every critical workflow must be testable.**** Read-only, dry-run, test-row, or human-approved.
6. ****No more mystery failures.**** Failures must be visible in the QA Center with plain-English causes.
7. ****Human-in-the-loop for risk.**** Sends, deletes, deploys, paid research, and real production writes require approval.
8. ****Automate the boring checks.**** Shawn should not need PowerShell to know whether GDA works.

End-state capabilities

| Capability | End-state behavior |
|-------------------------|---|
| Daily command briefing | GDA shows priorities, deadlines, opportunities, risks, competitor movement, and decisions needed today. |
| Opportunity watch agent | Monitors opportunities, scores them, flags pursue/evaluate/pass, and recommends next capture actions. |
| Capture coach agent | Helps evaluate opportunities, draft capture strategy, surface gaps, and guide next steps. |
| Competitive intel agent | Tracks target competitors/landscapes and alerts only when something meaningful changes. |
| Morning commander agent | Produces a daily <i>â€œwhat matters todayâ€</i> briefing for Shawn. |
| QA Center | One button checks React, API proxy, n8n workflows, dry-run paths, and latest failures. |
| Controlled fix agent | Proposes safe workflow fixes, requires approval, applies exact patches, and verifies result. |
| Workflow registry | Tracks all n8n workflows, safety lane, owner, status, last failure, and test coverage. |
| Approval queue | Shows actions waiting for Shawn approval: sends, paid calls, deploys, real writes, bulk ingest. |
| API gateway | Stable backend contract between React and n8n; normalizes responses and protects secrets. |

Current status

| Area | Status |
|----------------------------|---|
| React vs Retool decision | React selected; Retool should be archived. |
| n8n workflow count | 159 total, 156 active at latest registry baseline. |
| React route smoke | Passing. |
| React functional smoke | Passing. |
| React API proxy smoke | Passing. |
| Read-only E2E | Passing. |
| Phase B dry-run E2E | Passing for save opportunity and risk register. |
| React QA Center | Built in source package; not yet deployed live. |
| React GitHub-ready source | Clean package prepared, build-verified, pushed to GitHub branch `gda-source-of-truth-qa-center`, and opened as PR #1. |
| Controlled n8n fix agent | Built and functional. |
| Workflow registry baseline | Built. |
| n8n response standard | Written. |
| API gateway plan | Written. |

Now / Next / Later roadmap

Now: Stabilize the foundation

Goal: Shawn can trust the core platform and run health checks without PowerShell.

| Initiative | Deliverable | Done when |
|----------------------------------|---|--|
| Deploy React QA Center | QA Center available in React under Platform | Shawn can open React and click Run Health Check. |
| Connect QA Center to safe checks | Read-only and dry-run checks run from React | Health/dry-run results show pass/fail and next action. |
| Put React source under control | Current React source package becomes source of truth in GitHub or agreed repo | Future patches are not zip-file archaeology. |
| Lock Retool scope | Retool archived as reference only | No more duplicate feature work in Retool. |
| Maintain Rescue Map | Space has current roadmap, E2E map, registry, standards | Future sessions resume without re-explaining. |

Next: Make GDA self-monitoring

Goal: GDA tells Shawn what is broken and what to do next.

| Initiative | Deliverable | Done when |
|----------------------------------|--|---|
| API Gateway v1 | Server-side `/api/qa/health` and `/api/qa/dry-run` | QA Center gets one normalized result instead of many fragile calls. |
| Latest failures in QA Center | Pull latest n8n failures, workflow names, nodes, plain-English cause | Shawn sees actionable failure list in React. |
| Workflow registry UI | Read-only view of workflow registry | Shawn can see which workflows are safe, risky, or unclassified. |
| Standardize high-value responses | Platform-health, dashboard-mega, opp-tracker, save-opp, risk, semantic-search use common JSON envelope | React no longer guesses what `{}` or empty responses mean. |
| Expand Phase B dry-run | Add capture-plan preview, deep-research preview, competitor preview after safe branches exist | More write/API-heavy workflows can be tested safely. |

Later: Make GDA agentic

Goal: GDA starts recommending and executing approved work, not just displaying data.

| Initiative | Deliverable | Done when |
|-------------------------|---|--|
| Opportunity Watch Agent | Daily opportunity scan and ranked recommendations | Shawn receives top pursue/evaluate/pass candidates with rationale. |
| Capture Coach Agent | Opportunity-level assistant in React | For any opportunity, GDA recommends |

capture strategy, gaps, risks, and next action. |
 | Competitive Intel Agent | Landscape/competitor monitoring with signal filtering | GDA alerts only when competitor movement matters. |
 | Morning Commander Agent | Daily decision briefing | Shawn starts the day with a short, prioritized command brief. |
 | Approval Queue | Human-in-the-loop action center | Sends, paid calls, real writes, deploys, and fixes require one-click approval. |
 | Controlled self-healing | Fix agent proposes and applies approved safe patches | Workflow failures move from manual debugging to controlled repair loop. |

Safety lanes

Every workflow belongs to one lane:

| Lane | Automation rule |
|-------------------|--|
| Read-only | Safe to run from QA Center and scheduled health checks. |
| Dry-run | Safe only when `dryRun:true` or `mode:"preview"` is honored. |
| Test-row | Safe only with clearly marked QA test rows and cleanup/ignore rules. |
| Approval required | Requires Shawn approval before execution. Includes sends, deletes, deploys, paid APIs, and real production writes. |
| Unknown | Do not automate. Inspect first. |

Definition of done for GDA stability

GDA is considered stable when:

1. React QA Center is live.
2. QA Center read-only checks pass.
3. QA Center dry-run checks pass.
4. Latest n8n failures are visible in React.
5. Critical workflows have standard response envelopes.
6. Write-capable workflows have dry-run or approval rules.
7. React source is in a reliable source-control flow.
8. Retool is no longer being built in parallel.
9. Shawn can run a daily health check without PowerShell.
10. Any proposed automated fix requires human approval.

Immediate next actions

1. Deploy the React QA Center package to the live React app. Status: built and packaged, but live deploy is blocked until VPS SSH or GitHub deploy access is available.
2. Verify `https://gda.csr-llc.tech/#qa-center` works after deploy.
3. Push the clean React source package to GitHub so GitHub becomes the source of truth. Status: completed on branch `gda-source-of-truth-qa-center`; PR #1 is open and not merged to `main` yet.
4. Build API Gateway v1 for QA Center results. Status: completed as an offline package with smoke tests.
5. Add latest n8n failures to QA Center.
6. Standardize the first five high-value workflow responses.

April 27 status update

React QA Center v1 is built and packaged. It adds a user-facing Platform QA Center page with read-only health checks and dry-run checks. The package is ready as `gda-command-react-qa-center.zip`.

Live QA Center deployment was attempted from the workspace but stopped safely because the sandbox does not have VPS SSH credentials, GitHub push credentials, or a deploy webhook token. No production state was changed. The deploy blocker report is `gda-qa-center-deploy-result.md`.

API Gateway v1 is now built as a standalone Node/Express package. It includes `GET /health`, `GET /api/qa/health`, `POST /api/qa/dry-run`, `GET /api/workflows/registry`, and `GET /api/failures/latest`. It has no secrets in source, runs with placeholder `.env.example`, and passes an offline smoke test with no credentials. The package is `gda-api-gateway-v1.zip`.

Next practical unblock: deploy the QA Center package to the live VPS or connect GitHub/deploy access

so the prepared React source can become the live bundle.

React source-of-truth package is now prepared as `gda-command-github-ready.zip`, with the cleanup and build verification documented in `gda-github-source-sync-report.md`. The package has been pushed to GitHub branch `gda-source-of-truth-qa-center` and opened as PR #1: <https://github.com/shawnseffernick175/gda-command/pull/1>. The next decision is whether to merge into `main`, then deploy/verify.

Bottom line

The project is not a failed build. It is an overgrown prototype that now needs product architecture, testing discipline, and a controlled agent layer.

The destination is clear: React becomes the cockpit, n8n becomes the engine room, the API Gateway becomes the secure bridge, and the QA/Fix agents become the safety system.