

GDA Command North Star Roadmap

Date: April 27, 2026

Owner: Shawn Seffernick

Project Space: GDA Rebuild

North Star

GDA Command becomes Shawn's operating system for Golden Dome / GDA business development, capture, competitive intelligence, opportunity management, risk tracking, daily briefings, and platform health.

The end state is not “a pile of n8n workflows” and not “a React dashboard with buttons.”

The end state is:

```
React Command Center
↓
GDA API Gateway
↓
n8n Workflow Engine
↓
Postgres + AI models + external data sources
↓
QA Center + Controlled Fix Agent + Human Approval Queue
```

Product principles

1. React is the main UI. Retool is archived/reference only.
2. n8n remains the workflow engine. Do not rebuild working automation unnecessarily.
3. Postgres is the system of record. Important business state should live in the database, not scattered workflow memory.
4. No secrets in the browser. React only calls safe relative `/api/...` routes.
5. Every critical workflow must be testable. Read-only, dry-run, test-row, or human-approved.
6. No more mystery failures. Failures must be visible in the QA Center with plain-English causes.
7. Human-in-the-loop for risk. Sends, deletes, deploys, paid research, and real production writes require approval.
8. Automate the boring checks. Shawn should not need PowerShell to know whether GDA works.

End-state capabilities

Capability	End-state behavior
Daily command briefing	GDA shows priorities, deadlines, opportunities, risks, competitor movement, and decisions needed today.
Opportunity watch agent	Monitors opportunities, scores them, flags pursue/evaluate/pass, and recommends next capture actions.
Capture coach agent	Helps evaluate opportunities, draft capture strategy, surface gaps, and guide next steps.
Competitive intel agent	Tracks target competitors/landscapes and alerts only when something meaningful changes.
Morning commander agent	Produces a daily “what matters today” briefing for Shawn.
QA Center	One button checks React, API proxy, n8n workflows, dry-run paths, and latest failures.
Controlled fix agent	Proposes safe workflow fixes, requires approval, applies exact patches, and verifies result.
Workflow registry	Tracks all n8n workflows, safety lane, owner, status, last failure, and test coverage.
Approval queue	Shows actions waiting for Shawn approval: sends, paid calls, deploys, real writes, bulk ingest.
API gateway	Stable backend contract between React and n8n; normalizes responses and protects secrets.

Current status

Area	Status
React vs Retool decision	React selected; Retool should be archived.
n8n workflow count	159 total, 156 active at latest registry baseline.
React route smoke	Passing.
React functional smoke	Passing.
React API proxy smoke	Passing.
Read-only E2E	Passing.
Phase B dry-run E2E	Passing for save opportunity and risk register.
React QA Center	Built in source package; not yet deployed live.
Controlled n8n fix agent	Built and functional.
Workflow registry baseline	Built.
n8n response standard	Written.
API gateway plan	Written.

Now / Next / Later roadmap

Now: Stabilize the foundation

Goal: Shawn can trust the core platform and run health checks without PowerShell.

Initiative	Deliverable	Done when
Deploy React QA Center	QA Center available in React under Platform	Shawn can open React and click Run Health Check.
Connect QA Center to safe checks	Read-only and dry-run checks run from React	Health/dry-run results show pass/fail and next action.
Put React source under control	Current React source package becomes source of truth in GitHub or agreed repo	Future patches are not zip-file archaeology.
Lock Retool scope	Retool archived as reference only	No more duplicate feature work in Retool.
Maintain Rescue Map	Space has current roadmap, E2E map, registry, standards	Future sessions resume without re-explaining.

Next: Make GDA self-monitoring

Goal: GDA tells Shawn what is broken and what to do next.

Initiative	Deliverable	Done when
API Gateway v1	Server-side <code>/api/qa/health</code> and <code>/api/qa/dry-run</code>	QA Center gets one normalized result instead of many fragile calls.
Latest failures in QA Center	Pull latest n8n failures, workflow names, nodes, plain-English cause	Shawn sees actionable failure list in React.
Workflow registry UI	Read-only view of workflow registry	Shawn can see which workflows are safe, risky, or unclassified.
Standardize high-value responses	Platform-health, dashboard-mega, opp-tracker, save-opp, risk, semantic-search use common JSON envelope	React no longer guesses what <code>{ }</code> or empty responses mean.
Expand Phase B dry-run	Add capture-plan preview, deep-research preview, competitor preview after safe branches exist	More write/API-heavy workflows can be tested safely.

Later: Make GDA agentic

Goal: GDA starts recommending and executing approved work, not just displaying data.

Initiative	Deliverable	Done when
Opportunity Watch Agent	Daily opportunity scan and ranked recommendations	Shawn receives top pursue/evaluate/pass candidates with rationale.
Capture Coach Agent	Opportunity-level assistant in React	For any opportunity, GDA recommends capture strategy, gaps, risks, and next action.

Initiative	Deliverable	Done when
Competitive Intel Agent	Landscape/competitor monitoring with signal filtering	GDA alerts only when competitor movement matters.
Morning Commander Agent	Daily decision briefing	Shawn starts the day with a short, prioritized command brief.
Approval Queue	Human-in-the-loop action center	Sends, paid calls, real writes, deploys, and fixes require one-click approval.
Controlled self-healing	Fix agent proposes and applies approved safe patches	Workflow failures move from manual debugging to controlled repair loop.

Safety lanes

Every workflow belongs to one lane:

Lane	Automation rule
Read-only	Safe to run from QA Center and scheduled health checks.
Dry-run	Safe only when <code>dryRun: true</code> or <code>mode: "preview"</code> is honored.
Test-row	Safe only with clearly marked QA test rows and cleanup/ignore rules.
Approval required	Requires Shawn approval before execution. Includes sends, deletes, deploys, paid APIs, and real production writes.
Unknown	Do not automate. Inspect first.

Definition of done for GDA stability

GDA is considered stable when:

1. React QA Center is live.
2. QA Center read-only checks pass.
3. QA Center dry-run checks pass.
4. Latest n8n failures are visible in React.
5. Critical workflows have standard response envelopes.
6. Write-capable workflows have dry-run or approval rules.
7. React source is in a reliable source-control flow.
8. Retool is no longer being built in parallel.
9. Shawn can run a daily health check without PowerShell.
10. Any proposed automated fix requires human approval.

Immediate next actions

1. Deploy the React QA Center package to the live React app.
2. Verify <https://gda.csr-llc.tech/#qa-center> works.
3. Build API Gateway v1 for QA Center results.
4. Add latest n8n failures to QA Center.
5. Standardize the first five high-value workflow responses.

Bottom line

The project is not a failed build. It is an overgrown prototype that now needs product architecture, testing discipline, and a controlled agent layer.

The destination is clear: React becomes the cockpit, n8n becomes the engine room, the API Gateway becomes the secure bridge, and the QA/Fix agents become the safety system.